

## DPS 2021 Remaining 2019 SBH Matches and Planning

- SBH has an appropriated but unexpended amount of \$292,641.43 in 2019 SBH Matches and Planning fund
- This amount was originally planned for Marengo and Secor, but never needed to be expended because both projects were delayed
- Marengo was delayed due to historical and environmental concerns from ODOT
- Secor over Ottawa was delayed because of a lack of agreement with Ottawa Hills at the time. Also, we have since been able to accept an additional grant for this project, making the local share much less than originally expected
- Downtown Seawall Project, one of SBH Capital improvement projects, is in need of an additional \$200,000 for completion
- Levee improvements are in need of at least another \$50,000 to complete closure device installations this season
- Other projects under consideration are Kuhlman over NSRR, Benore over GTRR, Richards Road, and various culverts